
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:17 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 395 Date: 17-Aug-2013 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 439

Inspection Type: No Inspection

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

I DID NOT WORK TODAY. THE WORK WAS INSPECTED BY OTHER CALTRANS INSPECTORS.
MATT BRUCE INSPECTED PIER E2 FOR CCO 327. MARCOS AND P.J. INSPECTED PIER 7 FOR
CCO 327.

UNDER CCO 327, ABF LOADED OUT MATERIAL FOR E2; INSTALLED E2 ACCESS LANDING; SET
UP E2 ELEVATOR; CONDUCTED E2 TOOL ROOM SUPPORT.

EQUIPMENT UNDER CCO 327:

002154-HCESP-8 HR OT
002002-ELGEN-8 HR OT
000051-TRUCK-5 HR OT
000052-TRUCK-5 HR OT
000053-TRUCK-5 HR OT
002863-ELTOL-8 HR OT
002005-FKLFT-2 HR OT
002352-ELGEN-8 HR OT
002288-WELD-8 HR OT
000141-WELD-4 HR OT
000054-TRUCK-5 HR OT
000055-TRUCK-5 HR OT
000056-TRUCK-5 HR OT
002061-HYLFT-8 HR ST
002218-HYLFT-8 HR ST
002004-FKLFT-1 HR ST
002302-ELGEN-5 HR OT
002321-HCESP-4 HR OT
002217-TRUCK-2 HR OT
000145-TRAIV-16 HR OT

MATERIAL AND SPECIALISTS UNDER CCO 327:

WESTAR BARGE-8 HR OT
CREW BOAT-9.5 HR OT
ENGINEER BOAT-9.5 HR OT
FUEL FOR BOATS-$3,058.04
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E2 ELEVATOR-8 HR OT

LABOR UNDER CCO 327:

OE-CADWELL-2 HR OT-NOT SEEN IN FIELD BY CALTRANS
OE-SCHROYER-8 HR OT
OE-MONTGOMERY-8 HR OT
OE-PRATT-4 HR OT-NOT SEEN IN FIELD BY CALTRANS
IRNW-OLEARY-8 HR ST- NOT SEEN IN FIELD BY CALTRANS
IRNW-R. GARCIA-1 HR OT-NOT SEEN IN FIELD BY CALTRANS
IRNW-PAULK-8 HR OT
IRNAP-ALVARADO MATOS-8 HR OT
IRNW-CANITES-8 HR OT
INRW-NASH-8 HR OT
IRNW-SLIGER-8 HR OT
IRNW-STURGEON-2 HR OT
IRNW-MARTELL-2 HR OT
IRNAP-MACDONALD-2 HR OT-NOT SEEN IN FIELD BY CALTRANS
IRNW-PERINE-4 HR OT
OE-TAYLOR-4 HR OT
OE-J. HERNANDEZ-2 HR OT-NOT SEEN IN FIELD BY CALTRANS
IRNW-DAMBOISE-3.5 HR OT-NOT SEEN IN FIELD BY CALTRANS

UNDER CCO 337, ABF RE-INSTALLED RODS IN BEARINGS AND SHEAR KEYS.

MATERIAL AND SPECIALISTS UNDER CCO 337:

TRAFFIC CONGESTION FEE-40 UNITS
RADIOS-48 HR ST
AIR TUGGER-32 HR OT

LABOR UNDER CCO 337:

IRNW-BENNINGHOVE-8 HR OT
IRNW-E. KENT-8 HR OT
IRNAP-MIRANDA-8 HR OT
IRNW-DALIE-8 HR OT
IRNW-ESQUIVEL-8 HR OT
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